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BEAUFORT COUNTY 
STORMWATER MANAGEMENT UTILITY BOARD AGENDA 

Wednesday, June 19th, 2:00 p.m. 
County Council Chambers 

Beaufort, South Carolina 843.255.2805 
1. CALL TO ORDER – 2:00p.m.

A. Approval of Agenda
B. Approval of Minutes – April 16th, 2024

(backup)
2. INTRODUCTIONS

3. PUBLIC COMMENT

A. Special Presentation: Courtney Kimmel

4. REPORTS
A. Utility Update – Katie Herrera (backup)
B. Monitoring Update – Katie Herrera (backup)
C. Stormwater Implementation Committee Report – Katie 

Herrera(backup)
D. Regional Coordination – Katie Herrera (backup)
E. Municipal Reports – Taylor Brewer (backup)
F. Stormwater Related Projects – Taylor Brewer (backup)
G. Professional Contracts Report – Taylor Brewer (backup)
H. MS4 Update – Taylor Brewer (backup)
I. Staff Update – Taylor Brewer (backup)
J. Maintenance Projects Report – Stephen Carter (backup)
K. Liaison Report - Ms. Alice Howard

5. UNFINISHED BUSINESS

6. NEW BUSINESS

7. PUBLIC COMMENT

8. NEXT MEETING AGENDA

A.Wednesday, August 21st, 2024 (backup)

9. ADJOURNMENT

In accordance with South Carolina Code of Laws, 1976, as amended, Section 30-4-80(d), all local media was duly 
notified of the time, date, place and agenda of this meeting. 

Dafiney Butler
Cross-Out
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Beaufort County Stormwater Management Utility Board (SWMU Board) Meeting 

Minutes 
April 16, 2024, at 2:00 p.m. 

County Council Chambers, 100 Ribaut Rd, Beaufort, SC 
 
 

 
Board Members Ex-Officio Members 

Present Absent Present Absent 
Marc Feinberg 
James Clark  
Ron Buchanan 
Dennis Ross 
Ed Warner 

Steve Andrews  
Patrick 
Mitchell 
Bill Baugher 

Jeff Netzinger Nate Farrow  
Van Willis 

Beaufort County Staff 
 

Visitors 
 

Dafiney Butler 
Taylor Brewer 
Tammy Doe 
Bradley Harriott 
Katie Herrara 
Brianna 
Klinkenberg 
Stephen Carter 

 Jacob Terry- ToHHI 
Norris B. City of Beaufort 

 
 
 

1. Meeting called to order – Marc Feinberg at 2:03 pm 
A. Agenda – Approved 
B. Approval of Minutes – Approved 

 
2. Introductions – Completed. 

 
3. Public Comment(s) – Resident Mr. Bob and Martha Williams of Alljoy. Laura Wilson 

representing the Alljoy community regarding drainage issues. Jennifer Taylor of Taylor Rental 
Homes mobile home park and Forest Field community regarding cleaning out ditches. 

 
4. Reports 
Reports attached in agenda 
Highlights: 

A. Utility Update – Katie Herrera 
 

 Waiting for the municipal members to provide their financial records for the previous fiscal 
year. 

 Working with the on call consult in Woolpert to update the Stormwater Utility fee for tax 
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year 2025. Communicating back and forth with the Municipal Partners regarding the utility 
rate structure which will be implemented this upcoming September. 

 Re-evaluating of assessment fees 
 Having several special presentations with the consultant to walk through the process and 

wanting to vote on this before next budget cycle. 
 We will have a special presentation from Ms. Courtney Kimmel, she’s the research director 

for Port Royal Sound Foundation. ( great research regarding symposium) 
B. Monitoring Update – Daniel Pettay 

 
  Finished the first quarter with water quality sampling. Looking forward to beginning the 

second quarter soon. 
 Still looking for a Lab Manager. 
 Continuous monitor of the station placed out on Hwy 278. This part of the coordination 

efforts with the Port Royal Sound Foundation and research of Symposium. 
 Hoping to have a trip to fan sensor which is an indicator for bacteria. SC will be the first 

state to have implement a trip to fan sensor in a saltwater environment.  
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Highlights: 
 
 

C. Stormwater Implementation Committee (SWIC) Report – Katie Herrera 
Highlights: 

 
 Discussion on the FY2025 planning 
  Discussion on the draft proposals for CWI fees 
 Solo Co Manuel.  
 Town of Bluffton will provided their draft proposal. 
 Southern Lowcountry Design will have a 60 day public notice for open comment to 

consider feedback. 
D. Regional Coordination – Taylor Brewer 

 
 Legal is coordinating with the town of Hilton Head to get drainage easement incorporated. 
 Old Woodlands, the drainage issue between Indian Trail and Marble Head. 
 Ditch maintenance are being cleared and unclogged. 
 Photos were provided for the application for the South Carolina Rural Infrastructure. Turn 

around time will be 6-8 weeks. 
 

E. Stormwater Related Projects – Taylor Brewer 
Highlights: 

 Continue to meet to discuss the drainage easement on a monthly basis. 
 Respond to numerous stage complaints. 
 Working on Shellpoint Community project. 
 Surveying has been completed on three of eight project sections. 
 Consultants have pre-draft all bid documentation. As soon as the report is provided, they can 

finalize the mapping. 
 A public meeting will be scheduled once the proposals have been provided to contractor. 
 Mid-June an informative meeting will be held to provide the community with updates on projects. 
 No movement on the FEMA funded grant request. 
 No update yet on the Factory Creek Watershed Detention Basin Phase 2 
 Huspah Court North project is still on going. 
 Sea Island Parkway project to the pipe drainage is completed, installed a valve. 
 Tuxedo Park project is still on going. 
 Rivers End Water quality improvements has provided their report and will be analyzed. 

F. Professional Contracts Report – Taylor Brewer 
Highlights: 

 
 Brewer Memorial – Hoping to have a open house in the fall to showcase BMPs. 

 Stormwater engineering consulting services – Woolpert 

1) Scope #11 – Northern Lady’s Island Drainage project, an executive summary of 
the improvements has been requested. 

2) Scope #12 – Monitoring Station (continuous monitoring) 
3) Scope #13 – General permit assistance. 
4) Scope #14 – Rivers End Water Quality improvements report is being analyzed. 
5) Scope # 21- Working with DNR the Port Royal Sound to install the next 
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monitoring station. 
 Scopes on County and Woolpert Radar 

1) SWMP Updates- Staff to update stormwater management plan per DHEC. 
2) 5 Year Stormwater Utility Fee Assessment-Budget deep dive to look at next TY 

SWU fees. 
 

G. Municipal Reports 
Highlights: 

 
 Town of Hilton Head 
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o Wrapping up preliminary budget for fiscal year 2025 
o Hired Mr. Jacob Terry as the Administrator  
o Completing about 150 inspections weekly. Looking to complete about 8,000 inspections this 

year. 
o Doing a better job managing the erosion and settlement control sites. 
o Getting ready for hurricane season 

 Town of Bluffton  
o MOA with College of Charleston to do a resiliency analysis. 
o Comp drainage study for Crooked Cove and Gerard Cove, working in the final stages to get the 

contract signed with J Brag. 
o Began the Comp drainage study in May River. 

 City of Beaufort  
o No update 

H. MS4 Update – Taylor Brewer 
Highlights: 

 
 Plan Review – steady influx. 
 Stormwater Permits 
 Inspectors monitoring every open construction site in the unincorporated Beaufort County 

areas. 
 Education Report- Ellen Sturup Comeau 

o Annual Report due to DHEC. 
 

I. Maintenance Projects Report – Stephen Carter. 
Highlights: 

 
 Major projects: 

• Parris Island (Reimbursement)- Port Royal Island 
• McNeal Circle and Crystal Street- Port Royal Island 

 Minor or routine projects: 
• Harrison Island Road-Bluffton 
• Swan Lake Drive-Bluffton 

J. Liaison Report – Alice Howard- Unable to attend meeting. 
 

 County Council Member Ms. Paula Brown, District #8 was in attendance. 
 

5. Unfinished Business – 
 No updates as of now. 

6. New Business- 
 Staff updates- Welcome Mr. Mark Johnson as the new Project Manager for Public Works 
 Proposal of new schedule for SWUB meeting are as follows: 

• June 19, 2024 
• August 21, 2024 
• October 16, 2024 
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• December 11, 2024 
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7. Public Comment. 

 Residents of Alljoy expressed their cares and concerns regarding ditch and drainage issues. 

 Photos have been provided of different areas that need assistance with drainage and water 
flow issues. 

 
8. Meeting Adjourned 
 Meeting adjourned at 3:32pm 
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April 2024 
 
Utility Update 

1. Reminder: Annual Financial report from the Municipalities are due – Per the 
Intergovernmental Agreements for the Utility, each year on September 30th, the City and 
Towns are required to submit a summary of revenue and expenditures for the previous fiscal 
year. 
a. Beaufort County – Not Received. 
b. Town of Hilton Head Island – Received. 
c. Town of Bluffton – Not Received. 
d. Town of Port Royal – Not Received. 
e. City of Beaufort – Not Received. 

2. Staff is working with Woolpert on a scope to review and provide recommendations for an 
updated Stormwater Utility Fee for TY2025. The 5-year rate structure was adopted for an 
additional year for TY2024.  

3. Special Presentation – Courtney Kimmel – Port Royal Sound Foundation to present at OCT 
16th meeting about the 2024 Research Symposium held on March 25th, 2024.  
 

Monitoring Update 
1. See attached report.  

 

Stormwater Implementation Committee (SWIC) Report 
1. Staff provided an updated FY25 SWIC memo on 4/23/24. A presentation by Woolpert on the 

proposed tax run changes was held for all municipal partners on 5/7/24.  
 

Regional Coordination 
1. Old Woodlands  

a. Beaufort County legal is following up with Hilton Head staff. The survey has been 
provided by Davis and Floyd to new Project Manager Mark Johnson for project 
implementation in FY25. 

2. Alljoy  
a. Waiting for County Council representative to confirm a meeting date. County staff 

coordinating effort to have one contact person for all related Alljoy Projects. No 
word back yet from SC RIA or SCEMD on status of funding applications. 

 
Municipal Reports 

1. Town of Hilton Head Island (From Jeff Netzinger, Stormwater Manager and Jacob Terry, 
MS4 Coordinator) 
i. No information was available at time of report. 

 
2. Town of Bluffton (From Kim Jones, Watershed Management Division Director) 

i. See attached Report.  
 

3. City of Beaufort (From Nate Farrow, Public Works Director) 
i. No information was available at the time of this report. 
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4. Town of Port Royal (From Van Willis, Town Manager and Tony Maglione, consultant) 

i. No information was available at the time of this report. 
 
Stormwater Related Projects 

1. Easements – Staff is working on easement requests and meets monthly to review status of 
each as well as any new easement acquisitions.  

 
2. Complaints – Staff continually works numerous drainage related complaints each month.   

a. Shell Point Community  
1. Surveying has been completed on 3 of the 8 (1,3,8) project sections to begin the next 

round of work within Beaufort County drainage easements. The delineation work should 
be completed and submitted back to our consultant by April 12. Our consultant is also 
pre-drafting all bid documentation so as soon as the report is provided, they can finalize 
the mapping and bid documents. Those documents should be out to bid with Purchasing 
no later than Friday, May 3rd.  

i. Once the proposals have been provided and a contractor(s) has been selected, we 
will schedule another public meeting. Tentatively this will be mid-June.  

2. As of 4/1/24, the FY25 Appropriations Request form through Senator Lindsey Graham’s 
office is not yet open.  

3. As of 4/1/24, there is no movement on the FEMA funded grant request.  
 

3. Factory Creek Watershed Regional Detention Basin “Phase II” – Staff still working with 
Attorney on Mediation terms.  

 
4. On Call Stormwater infrastructure services – J.H. Hiers 

a) Huspah Court N – Primary work is complete. Any remaining bare ground will be 
seeded.  

b) Bessies Lane – Staff attorney hired for this project is still coordinating with the 
Family attorney.  

c) Sea Island Parkway – Project to pipe drainage ditch completed. WaPro WaStop 
valve was installed mid-April to prevent tidal backflow.  

d) Tuxedo Park – Meeting with the HOA and County staff was held on 4/15/2024.  
 

5. Arthur Horne Park- “PIFR sent to Watershed Branch for review. Once they review and 
approve, it will be sent for funding for the Planning phase. Typically it takes 6-12 weeks to 
hear back on the review, but it may be sooner.” -Rachel Whilden, NRCS 

 
Professional Contracts Report 
1. CIP FY 18 Grouping Stormwater Projects – (Design - Ward Edwards $202,000, Andrews 

Engineering $560,490, Construction estimate: $5,512,900)  
a) Brewer Memorial – Open House planning in the works, will showcase BMPs  

 
2. Stormwater engineering consulting services – Woolpert 

a) Scope #8 – St. Helena Drainage Study. Final report received 6/30. Allocated funds 
– $129,525.00. Staff initiating work on half of the proposed improvements from the 
study.  

b) Scope #11 – Northern Lady’s Island Drainage Study Phase II – Draft report 
completed. Stormwater field verified improvement suggestions.  Comments 
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provided to Woolpert 1/11/24, study will be finalized shortly. Executive Summary 
will be provided upon request. Allocated funds – $213,650.00 

c) Scope #12 – Staff working with Woolpert on website for public. Allocated funds - 
$58,804.15 

d) Scope #13 – NPDES SMS4 general permit assistance 2023. Allocated funds - 
$40,000.00. 
e) Scope #14 – Rivers End Water Quality Improvements – Area drains to TMDL, 
this project aims to reduce bacteria loads by returning the stormwater functions to 
working order and installing a series of BMPs that will treat runoff prior to reaching 
the detention ponds that outfall into the marsh. Draft report received 1/10/2024. Staff 
returned comments, final report will be available shortly.   

f) Scope #15 – Plan Reviewing for MS4 Compliance – Allocated funds - $40,000.00.  
g) Scope # 16 – Tax Run – Woolpert has completed tax run for 2023. Allocated funds 

- $52,320.00.  
h) Scope #20 – Instructional video to walk developers & citizens through the 

Compliance Calculator is complete, featuring Julianna Hunter!  Video is up and 
running on our website. 

i) Scope #21 – New continuous monitoring station install and O&M. Beaufort County 
will be collaborating with DNR, Port Royal Sound Foundation and other local 
MS4s to analyze the best location for the next continuous monitoring station 
installation. Allocated funds - $94,589.73 

 
Scopes on County and Woolpert Radar:       
                1.  SWMP Update – staff to update stormwater management plan for DHEC.  
                2.  5 year Stormwater Utility Fee Assessment – Budget deep dive to look at next FY SWU fees. 
          
MS4 Report 

1. Plan Review – See the attached chart for Beaufort County Stormwater staff plan review 
workload for the past 12 months. 

 
2. Stormwater Permits – See the attached chart for Beaufort County Stormwater permits issued 

for the past 12 months. 
 

3. Monthly Inspection summary - See the attached chart for Beaufort County Stormwater staff 
inspection, complaint, IDDE, and violations summary for the past 12 months. 

 
4. Public Education – See attached report. 

 
5. MS4 Statewide General permit – EPA has provided comments to SCDOT’s MS4 permit.   

 
 
Staff Update 

1. Environmental Educator position now FILLED! Staff has conducted interviews and offered 
the position to a very passionate, qualified applicant, SHE ACCEPTED! Valentina will be a 
valuable addition to our Public Works team. She will provide educational materials and 
outreach to the local community for both Stormwater and Solid Waste & Recycling.  

2. Mark Johnson, our new Project Manager for Public Works (introduced at the April meeting), 
has hit the ground running. His knowledge and experience have been helpful.  







 
 

MEMORANDUM 
 

 

 

Date: May 1, 2024   

 

To: Stormwater Management Utility Board 

 

From: Stephen Carter, Stormwater Infrastructure Superintendent             

Re: Maintenance Project Report 

This report will cover one major project and six minor or routine projects. The Project 

Summary Reports are attached. 

  

Major Projects: 

 

• Fripp Point Road – St. Helena Island (8): This project improved 1,670 linear feet of 

drainage system. The scope of work included cleaning out 1,670 linear feet of roadside ditch and 

extending (1) driveway pipe. The total cost was $16,576.81. 
 

Minor or Routine Projects: 

 

• Ephraim Road Channel– St. Helena Island (8): This project improved 2,520 linear feet 

of drainage system. The scope of work included cleaning out 2,520 linear feet of channel. The 

total cost was $10,625.38. 

 

• Shell Point Recreation Park – Port Royal Island (6,9): This project improved 680 

linear feet of drainage system. The scope of work included cleaning out 680 linear feet of 

roadside ditch. The total cost was $4,328.03. 

 

• Simmons Road Channel – St. Helena Island (8): This project improved 1,217 linear 

feet of drainage system. The scope of work included cleaning out 1,217 linear feet of channel. 

The total cost was $5,877.67. 

 

• Toomer Road Channel – St. Helena Island (8): This project improved 260 linear feet 

of drainage system. The scope of work included cleaning out 260 linear feet of channel. The 

total cost was $3,123.99. 

 

• Wards Landing Road – St. Helena Island (8): This project improved 1,670 linear feet 

of drainage system. The scope of work included cleaning out 1,670 linear feet of roadside ditch. 

The total cost was $5,291.85. 

 

• Salicornia Drive – Lady’s Island (7): This project improved 694 linear feet of drainage 

system. The scope of work included cleaning out 694 linear feet of roadside ditch. The total cost 

was $6,973.08. 



Narrative Description of Project:

2024-552 / Fripp Point Road Labor

Hours

Labor

Cost

Equipment

Cost

Material

Cost

Contractor

Cost

Total                      

Cost

AUDIT / Audit Project 2.00 $44.38 $0.00 $0.00 $0.00 $44.38

DPEX / Driveway Pipe - Extended 32.00 $962.40 $448.18 $132.65 $0.00 $1,543.23

HAUL / Hauling 40.00 $1,054.48 $2,518.88 $10.61 $0.00 $3,583.97

ONJV / Onsite Job Visit 48.00 $1,958.64 $693.92 $0.00 $0.00 $2,652.56

RSDCL / Roadside Ditch - Cleanout 108.00 $2,517.04 $6,096.19 $0.00 $0.00 $8,613.23

TRAIN / Training 8.00 $122.00 $0.00 $0.00 $0.00 $122.00

UTLOC / Utility locates 0.50 $17.44 $0.00 $0.00 $0.00 $17.44

Grand Total 238.50 $6,676.38 $9,757.17 $143.26 $0.00 $16,576.81

Project improved 1,670 L.F. of drainage system.  Cleaned out 1,670 L.F of roadside ditch and extended (1) driveway pipe.

Activity: Routine/Preventive Maintenance

Duration: 02/21/2024 - 03/11/2024

Project Summary: Fripp Point Road

Beaufort County Public Works
Stormwater Infrastructure

Project Summary

(Before) (During) (After)
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Project: Fripp Point
Road

Activity: Routine/
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Maintenance

Project #:
2024-552

Township/SW Dist:
St.Helena Island/8

Completed:
March 2024
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Prepared By:  BC Stormwater Management Utility
Date Print:04/22/24
File:C:\project summaries map/fripp Point Road_2024-552

Cleaned out 1,670 L.F. of
roadside ditch.Extended (1)
driveway pipe.



Narrative Description of Project:

2024-561 / Ephraim Road Channel Labor

Hours

Labor

Cost

Equipment

Cost

Material

Cost

Contractor

Cost

Total                      

Cost

AUDIT / Audit Project 2.00 $44.38 $0.00 $0.00 $0.00 $44.38

CCO / Channel - cleaned out 76.00 $1,658.36 $6,035.92 $0.00 $0.00 $7,694.28

HAUL / Hauling 20.00 $429.92 $1,571.80 $0.00 $0.00 $2,001.72

ONJV / Onsite Job Visit 20.00 $650.00 $235.00 $0.00 $0.00 $885.00

Grand Total 118.00 $2,782.66 $7,842.72 $0.00 $0.00 $10,625.38

Project improved 2,520 L.F. of drainage system.  Cleaned out 2,520 L.F of channel.

Activity: Routine/Preventive Maintenance

Duration: 03/18/2024 - 03/21/2024

Project Summary: Ephraim Road Channel

Beaufort County Public Works
Stormwater Infrastructure

Project Summary

(Before) (During) (After)
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Cleaned out 1,101 L.F. 
of channel.

Cleaned out 870 L.F.
of channel.

Cleaned out 549 L.F. 
of channel.



Narrative Description of Project:

2024-557 / Shell Point Recreation Park Labor

Hours

Labor

Cost

Equipment

Cost

Material

Cost

Contractor

Cost

Total                      

Cost

AUDIT / Audit Project 2.00 $44.38 $0.00 $0.00 $0.00 $44.38

HAUL / Hauling 16.00 $296.00 $1,257.44 $0.00 $0.00 $1,553.44

ONJV / Onsite Job Visit 20.00 $615.04 $205.96 $0.00 $0.00 $821.00

RSDCL / Roadside Ditch - Cleanout 48.00 $882.56 $998.44 $0.00 $0.00 $1,881.00

UTLOC / Utility locates 1.00 $28.21 $0.00 $0.00 $0.00 $28.21

Grand Total 87.00 $1,866.19 $2,461.84 $0.00 $0.00 $4,328.03

Project improved 680 L.F. of drainage system.  Cleaned out 680 L.F of roadside ditch.

Activity: Routine/Preventive Maintenance

Duration: 03/22/2024 - 03/25/2024

Project Summary: Shell Point Recreation Park

Beaufort County Public Works
Stormwater Infrastructure

Project Summary

(Before) (During) (After)
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Project: Shell Point
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Project #:
2024-557

Township/SW Dist:
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Completed:
March 2024
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Date Print:04/03/24
File:C:\project summaries map/Shell Point Park Recreation Park_2024-557

Cleaned out 259 L.F.
of roadside ditch.

Cleaned out 421 L.F.
of roadside ditch.



Narrative Description of Project:

2024-562 / Simmons Road Channel Labor

Hours

Labor

Cost

Equipment

Cost

Material

Cost

Contractor

Cost

Total                      

Cost

AUDIT / Audit Project 1.00 $22.19 $0.00 $0.00 $0.00 $22.19

CCO / Channel - cleaned out 40.00 $898.08 $2,995.56 $0.00 $0.00 $3,893.64

HAUL / Hauling 16.00 $350.40 $1,257.44 $0.00 $0.00 $1,607.84

ONJV / Onsite Job Visit 8.00 $260.00 $94.00 $0.00 $0.00 $354.00

Grand Total 65.00 $1,530.67 $4,347.00 $0.00 $0.00 $5,877.67

Project improved 1,217 L.F. of drainage system.  Cleaned out 1,217 L.F of channel.

Activity: Routine/Preventive Maintenance

Duration: 03/25/2024 - 03/27/2024

Project Summary: Simmons Road Channel

Beaufort County Public Works
Stormwater Infrastructure

Project Summary

(Before) (During) (After)
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Cleaned out 270 L.F.
of channel.

Cleaned out 610 L.F.
of channel.

Cleaned out 290 L.F.
of channel.

Cleaned out 47 L.F.
of channel.



Labor

Hours

Labor

Cost

Equipment

Cost

Material

Cost

Contractor

Cost

Total  

Cost

1.00 $22.19 $0.00 $0.00 $0.00 $22.19

24.00 $527.44 $1,770.44 $0.00 $0.00 $2,297.88

8.00 $175.20 $628.72 $0.00 $0.00 $803.92

2024-563 / Toomer Road Channel

AUDIT / Audit Project

CCO / Channel - cleaned out HAUL / 

Hauling

Grand Total 33.00 $724.83 $2,399.16 $0.00 $0.00 $3,123.99

Activity: Routine/Preventive Maintenance

Duration: 03/22/2024

Project Summary: Toomer Road Channel

Narrative Description of Project:

Project improved 260 L.F. of drainage system.  Cleaned out 260 L.F of channel.

Beaufort County Public Works
Stormwater Infrastructure

Project Summary

(No Pictures Available)
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Narrative Description of Project:

2024-554 / Wards Landing Road Labor

Hours

Labor

Cost

Equipment

Cost

Material

Cost

Contractor

Cost

Total                      

Cost

AUDIT / Audit Project 2.00 $44.38 $0.00 $0.00 $0.00 $44.38

HAUL / Hauling 24.00 $676.48 $1,886.16 $0.00 $0.00 $2,562.64

ONJV / Onsite Job Visit 4.00 $130.00 $47.00 $0.00 $0.00 $177.00

RSDCL / Roadside Ditch - Cleanout 60.00 $1,318.60 $1,143.58 $0.00 $0.00 $2,462.18

UTLOC / Utility locates 1.50 $45.65 $0.00 $0.00 $0.00 $45.65

Grand Total 91.50 $2,215.11 $3,076.74 $0.00 $0.00 $5,291.85

Project improved 1,670 L.F. of drainage system.  Cleaned out 1,670 L.F of roadside ditch.

Activity: Routine/Preventive Maintenance

Duration: 03/13/2024 - 03/15/2024

Project Summary: Wards Landing Road

Beaufort County Public Works
Stormwater Infrastructure

Project Summary

(Before) (During) (After)
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Cleaned out 1,670 L.F.
of roadside ditch.



Narrative Description of Project:

2024-537 / Salicornia Drive Labor

Hours

Labor

Cost

Equipment

Cost

Material

Cost

Contractor

Cost

Total                      

Cost

AUDIT / Audit Project 2.00 $44.38 $0.00 $0.00 $0.00 $44.38

HAUL / Hauling 22.00 $659.34 $1,728.98 $0.00 $0.00 $2,388.32

ONJV / Onsite Job Visit 16.00 $842.40 $188.00 $0.00 $0.00 $1,030.40

RPWO / Repaired Washout 24.00 $638.24 $204.24 $25.76 $0.00 $868.24

RSDCL / Roadside Ditch - Cleanout 56.00 $1,447.36 $985.18 $0.00 $0.00 $2,432.54

TRAIN / Training 8.00 $122.00 $0.00 $0.00 $0.00 $122.00

UTLOC / Utility locates 2.50 $87.20 $0.00 $0.00 $0.00 $87.20

Grand Total 130.50 $3,840.92 $3,106.40 $25.76 $0.00 $6,973.08

Project improved 694 L.F. of drainage system.  Cleaned out 694 L.F of roadside ditch.

Activity: Routine/Preventive Maintenance

Duration: 02/26/2024 - 02/29/2024

Project Summary: Salicornia Drive

Beaufort County Public Works
Stormwater Infrastructure

Project Summary

(Before) (During) (After)
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Project #:
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Township/SW Dist:
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Completed:
February 2024
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Repaired washout.

Cleaned out 393 L.F.
of roadside ditch.

Cleaned out 301 L.F.
of roadside ditch.



 
 
TOWN COUNCIL 

STAFF REPORT 
Projects and Watershed Resilience Department 
 

 

MEETING DATE: May 14, 2024 

SUBJECT:                              Projects and Watershed Resilience Department Monthly Report 

PROJECT MANAGER: Kimberly Washok-Jones, Director of Projects and Watershed Resilience 

 
CAPITAL IMPROVEMENTS PROGRAM (CIP) UPDATE 

 
PATHWAYS 
1. Buck Island-Simmonsville Neighborhood Sidewalks and Lighting 

 Construction of the Phase 6B sidewalks, drainage and lighting is complete. 

 Next Steps 
o Complete Phase 6B closeout with SCDOT. 

 
2. New River Linear Trail 

 Received $26,000 PARD grant award and $2 million in SC appropriations. 

 Easement donation from New Riverside Community Association, Inc. approved at 
3/14/23 Town Council. 

 Restroom purchase agreement approved at 7/11/23 Town Council.   

 Well installed and tested. 

 Dominion utility easement approved at 10/10/23 Town Council. 

 Bathroom 100% plans approved. Bathroom fabrication in progress. 

 Next Steps 
o Continue engineering design and permitting for Phases 1 and 2. 
o Negotiations are ongoing with Central Electric and Santee Cooper for cost 

sharing terms for trail bridges maintenance. 
o Install bathroom, entry gate and security cameras this Spring.   

 
SEWER & STORMWATER 
1. Buck Island-Simmonsville Sewer (Phases 5A-D) 

 Permits/Contracts are complete, the project is under construction. 

 Mainlines have been constructed. 

 Next Steps 
o Inspection, punch list and approval by BJWSA. 
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2. Historic District Sewer Extension Phases 2 & 3 - Bridge & Colcock Streets 

 Jordan Construction of Hilton Head, Inc. continues construction. 

 Main line testing is complete and waiting on approvals to operate. 

 Road crossing repaving is underway. 

 Next Steps 
o Finalize installation of grinder pumps and house connections. 

 
3. Historic District Sewer Extension Phases 4 through 6 – Lawrence, Green and Water 

Streets 

 Design for Phases 4, 5, & 6 were submitted to BJWSA for initial review. 

 Next Step 
o Incorporate BJWSA comments into final construction documents. 
o Construction implementation is pending permit approval. 

 
4. May River Watershed Action Plan Impervious Restoration Water Quality Projects 

 Initial site investigations are complete for 8 of the 11 participating project sites. 

 Palmetto Pointe Towns, Lowcountry Community Church and Apartment One 
declined to participate in the Program at this time.   

 Began work to finalize Draft on Section 1 of 3, Fee-in-Lieu and Enterprise Fund 
establishment/administration. Geotechnical investigations for all sites have been 
completed. 

 Initial Property Owner contacts for the selected 15 Additional Sites within municipal 
limits have been made. 

 Next Steps 
o Update of site concepts based on geotechnical data complete and field walks of 

each site are being conducted.  
o Based on comments received from the school district, finalize preliminary design 

plan for School sites. 
 

HISTORIC DISTRICT IMPROVEMENTS 
1. Boundary Street Lighting 

 Complete contract revisions with Dominion to install street lighting on the west side of 
Boundary Street. 

 Next Steps 
o Dominion to install street lighting in FY24.  

 

2. Squire Pope Carriage House Preservation 

 The contract with Huss Inc. was executed and construction began on 1/16/23. 

 All exterior siding, windows and doors have been refinished and reinstalled. New 
roofing has been installed. Exterior painting is ongoing. Handicap ramp has been 
installed. Handrails to follow. Exterior shutters are almost complete. Interior trim 
has been reinstalled. Floor refinishing has begun. Casework is installed. Interior 
painting is ongoing.  
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 Next Steps  
o Complete building construction in May 2024. 
o Obtain FY25 budget approval for Welcome Center and office upfit.  
o Landscape design is complete and planned to be installed summer 2024. 

 
3. Bridge Street Streetscape 

 Phase 1 completed. 

 Stakeholder meeting with Montessori and Hargray completed. 

 Next Steps 
o Continue Phase 2 engineering design for SCDOT permitting. 
o Continue Phase 2 stakeholder meetings. 
o Close out Phase 1 with SCDOT. 
o Continue Phase 2 planning and design for underground power. 

 

4. Boundary Street Streetscape 

 Engineering Design is 70% complete and submitted to Watershed for stormwater 
initial review.  

 Met with Dominion Energy on 5/17/23.  Completion of underground conversion 
plans from Dominion Energy is subject to the Town obtaining easements for May 
River Transmission line and proposed switch gear locations.  

 Next Steps 
o Continue with engineering design, underground power coordination, and 

permitting. 
o Prepare easement exhibits and begin appraisals in FY24. 
o Construction to begin in FY25, subject to acquisition of all required easements. 

 
5. Calhoun Street Streetscape 

 Preliminary engineering design is 40% complete. 

 Met with Dominion Energy on 5/17/23.  Awaiting underground conversion plans 
from Dominion Energy. 

 Next Steps 
o Continue negotiations with May River Road property owners for main 

transmission line easements. Once the main transmission line easements have 
been completed, then continue with engineering design into FY25. 

o Prepare easement acquisition plats for Phase 1 in FY24 and begin easement 
acquisition. 

o Phased construction is planned to begin in FY26 pending budget approval and 
acquisition of all required easements. 
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6. Pathway Pedestrian Safety Improvements 

 Completed Historic District crosswalk study identifying and prioritizing future 
intersection/crosswalk improvements to meet ADA compliance.  

 Phase 1 ADA sidewalk improvements along Goethe Road were completed on 
1/2023. 

 Contract with ICE approved at 9/12/23 Town Council meeting. 

 Next Steps 
o Review Phase 2 final design plans. 
o Follow up with property owners for easement acquisitions. 
o Finalize Phase 3 analysis locations list. 

 
7. Comprehensive Drainage Plan Improvements 

 Heyward Cove Work Completed.  Working on preparing individual Asset Owner 
reports identifying work, results and needed work. FY24 scope of work finalized. 

 Consultant proposal finalized and MSA Task Authorization approved at the 4/9/2024 
Town Council meeting. 

 Next Steps 
o Review consultant proposal, negotiate cost and scope items, determine award. 

 

8. Pritchard Street Drainage Improvements 

 Project scope has increased to include streetscape elements, pedestrian 
connectivity, street lighting and traffic calming evaluation.  Growth Management 
and Stormwater Pre-Application meeting held 10/17/2023. Updated 95% design 
received from consultant and under review.  Permit applications have been 
submitted.  DRC Public Project held 3/28/2024.  

 Next Steps 
o Coordinate approval for proposed improvements with Beaufort County School 

District and Beaufort County on Pool operation impacts. 
o Complete 95% design review, follow-up/complete permitting submissions and 

bid document formulation.  
o Identification of easement and street lighting needs. 

 
PARK DEVELOPMENT 
1. Oyster Factory Park 

 Civil construction and landscape of parking area is complete. 

 Construction of the event area continues. 

 Next Steps 
o Construction of the event area is planned to be complete by May 2024. 
o Prepare alternate kayak launch plan for the east side of the park. 

 
2. Oscar Frazier Park 

 Executed contracts for design/build of the splash pad. 

 Posted bid solicitation for landscape construction in March. 

 Next Steps 
o Complete Rotary Hardscape construction in late April 2024. 
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o Preconstruction utility relocations are complete.  Begin construction of Splash 
Pad in April 2024 and complete in July 2024. 
 

3. New Riverside Barn/Park 

 Phase 2 Design is complete. 

 JS Construction completed phase 1 site construction in November 2023. 

 JS has started additional parking area phase two. 

 The contract has been executed with Nix Construction for Construction Manager at 
Risk Services with a GMP for Phase 2 (barn, restroom, playground, and common 
areas). 

 Nix Construction has all permits moving forward. 

 Nix has procured all future playground equipment. 

 Nix has installed security fencing around park for safety. 

 Nix has formed up foundations at restrooms and installed underground plumbing. 
Restroom foundations are poured. 

 Nix started pavilion foundations and blockwork at playground area. 

 Dominion installed transformer, power to park and pulled power to transformer. 
restrooms. 

 Next Steps 
o JS to continue additional parking area phase two. 
o JS will install all hand holes for future light poles and IT infrastructure.  
o Nix to start restroom construction. 
o Nix to start pavilion construction. 
o Nix will install future well for irrigation and landscape. 

 
4. New Riverside Village 

 Partial order of site furnishings received. 

 Trellis swing construction and installation of site furniture contract awarded.   

 Lighting contract approved at 4/9/24 Town Council. 

 Design plan approved by POA/Developer. 

 Next Steps 

o Installation of trellis swings, dog stations and trash cans by 6/30/24. 

o Continue design of wayfinding signage plan. 

o Post horizontal directional boring solicitation in preparation for light pole 

installation. 

 
5. Miscellaneous Park Improvements 

 Posted bid solicitation for tree plantings at Buckwalter Place Park West. 

 Shade sail installation was completed at Buckwalter Place Park playground. 

 Next Steps 
o Continue landscape and hardscape enhancements at various town parks in 2024. 

  
6. Buckwalter Place Park Improvements 

 Plans presented to Town Council on 1/16/24. 
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 Conceptual landscaping plan complete. 

 Next Steps 

o Finalize hardscape plans for FY25 scope. 

o Post lighting plan solicitation.  

o Continuing design, CDs of bathroom renovation.  

o Sabal palm installation is scheduled for late May. 

 
TOWN FACILITIES AND MISCELLANEOUS PLANNING 
1. Town of Bluffton Housing Projects 

 Next Steps 
o Provide financial assistance to joint venture partner for planning, design and 

permitting of Affordable/Workforce Housing at 1095 May River Road. 
o PM staff to review progress and applications for payment.  

 
2. Law Enforcement Center Facility Improvements 

 PD completed improvements to evidence room. 

 PS to add AON system to HVAC. 

 Next Steps 
o Begin design for FY25 construction of a possible storage of Public Service 

maintenance equipment, impound lot and canine facility. 
 

3. Sarah Riley Hooks Cottage 

 Executed design contracts with Meadors Inc., JK Tiller and Shearlock Engineering for 
design services of the cottage restoration and site development.  

 Next Steps 
o Complete design of cottage and grounds in 2024.  
o Begin restoration construction of cottage in FY25. 
o Begin landscape development construction in FY26.  

 

4. Ghost Roads 

 Surveying and easement exhibits are complete. 

 Bridge Street Quit Claim Deeds are complete. Pritchard and Colcock Streets Quit Claim 
Deeds are 99% complete. Staff is currently working with Lawrence, Lawton, Green, 
Pope, Allen, and Water Street property owners to obtain Quit Claim Deeds.   

 Next Steps 
o Continue acquisition of remaining Quit Claim Deeds for Historic District Ghost Roads 

or initiate quiet title proceedings. 
 
5. Document Management 

 RFP contract was awarded in March 2022. 

 Electronic Document Management system is live. 

 Documents for 6 departments have been transitioned to DMS. 

 Next Steps: 
o Historical documents for the remaining departments will transition through FY26. 
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6. Network Infrastructure  

 Replaced core switches at Town Hall and the Law Enforcement Center.  

 Replaced two VMWare hosts for a more stable server environment.  

 Migration of Munis and Energov systems to a hosted environment completed. 

 Implemented Executime to replace Intime. 

 Next Steps: 
o Replacing two more VMWare hosts.  
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WATERSHED MANAGEMENT UPDATE 
 
1. Stoney Creek/Palmetto Bluff Sewer Partnership 

 2022 updated cost-estimate for the project from BJWSA is $7.2 million + 
contingencies. BJWSA is the Project Manager.  

 BJWSA awarded the RIA SCIPP grant in support of Stoney Creek/Palmetto Bluff 
Sewer Extension with BJWSA and Beaufort County.  

 Finalized IGA with Town, County, and grant splitting sewer extension costs and 
BJWSA funding water extension costs.   

 Next Steps 
o BJWSA continues with community outreach via their consultants and continue 

with design of the system. 

 
2. SC Department of Health and Environmental Control May River Shellfish Harvesting 

Monitoring Data Year-to-Date and May River Shellfish Harvesting Status Exhibit – 
Attachments 1 and 1a 
 

3. May River Watershed Action Plan Implementation Summary - Attachment 2 

 Staff continue to work with Water Environmental Consultants (WEC) to review 
continuous flow data from the Stoney Creek, Rose Dhu Creek, and Palmetto Bluff 
subwatersheds. WEC is reviewing continuous and intermittent flow data in real time. 
WEC provided recommendations on the Town’s water quality grab sampling 
program to ensure sufficient data for model calibration. Staff began implementing 
these recommendations on 7/31/23. The flow data monitoring review period ended 
in April 2024 and final reports are expected to be completed in FY25. Staff continue 
to implement grab sampling water quality program recommendations.  

 The Town’s Calhoun Street Dock tidal elevation gauge was repaired and is recording 
tidal elevation data. Water Environmental Consultants (WEC) established two (2) 
additional tide gauges near the Stoney Creek and Rose Dhu Creek model boundaries 
as part of a 4-week headwaters tidal gauge study. The Calhoun Street dock and 
headwaters tidal elevation data will be used to establish a relationship between tidal 
amplitude and timing in the headwaters of the May River. A final report on the 4-
week tidal gauge study is expected in FY25 with all other WEC flow monitoring final 
reports. 

 The Town and the College of Charleston have executed a Memorandum of 
Agreement (MOA) to conduct the Resiliency Analysis. This analysis will include 
modeling storms and sea level rise throughout Town watersheds, a review of the 
Town’s UDO, Municode, SC Code of Ordinances, and Stormwater Design Manual, 
and stakeholder engagement through surveys and events.    
o Staff met with SC Sea Grant Consortium to discuss the current Resiliency Analysis 

scope of work and assistance with data collection for development of a thorough 

wetlands protection ordinance on 04/03/24.  

 Staff attended the South Carolina Office of Resilience (SCOR) kick off meeting for the 
Resilient Coastal Communities Collaborative Program on 03/21/24.   

 Staff attended the Port Royal Sound Foundation’s Research Symposium on 
03/25/24. 
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 Staff met with Furman University to discuss continued resiliency-related support for 
the Town on 03/27/24 and 04/03/24. 

 
4. Municipal Separate Storm Sewer System (MS4) Program Update  

 Staff are currently editing the Stormwater Management Plan with an anticipated 
date of 5/15/2024, for submittal to SCDHEC. 

 The current Town of Bluffton Southern Lowcountry Stormwater Design Manual is 
out for public comment until 05/31/24. 

 
5. MS4 Minimum Control Measure (MCM) - #1 Public Education and Outreach, and MS4 

MCM - #2 Public Participation and Involvement 

 The May River Watershed Action Plan Advisory Committee (WAPAC) was canceled 
due to lack of quorum for the 04/24/24 meeting. -  Attachment 3 

 Staff attended Bluffton Middle School Career Day on 03/21/24.   

 Staff submitted photos to SonTek-Xylem’s social media World Water Day contest. 
Town photos were selected as finalists but did not win.  

 Staff continued to coordinate the May River Cleanup, which was held on 05/04/24, 
from 9:00am-11:30am at Oyster Factory Park. Staff formed partnerships with The 
Dolphin Project and Bluffton Paddle Club to host educational booths at the May 
River Cleanup.  

6. MS4 MCM – #3 Illicit Discharge Detection and Elimination 

 Stormwater Infrastructure Inventory Map - Attachment 4a 

 E. coli Concentrations Trend Map - Attachment 4b  
o Staff conducted MRWAP water quality sampling on 03/28/24. Twenty-four (24) 

fecal indicator bacteria samples and two (2) intermittent flow measurements 
were collected from the May River headwaters.   

o Staff conducted MRWAP water quality sampling on 04/04/24. A total of thirty 
(30) fecal indicator bacteria, eighteen (18) nutrient samples, and five (5) 
intermittent flow measurements were collected from the May River 
headwaters.   

 Monthly, Microbial Source Tracking (MST) Maps - Attachments 4c and 4d 
o SC Department of Health and Environmental Control (SCDHEC) collects MST 

samples for the Town concurrently with their routine shellfish harvesting water 
quality sampling at stations 19-19, 19-19A, 19-19B, 19-19C, and 19-24. SCDHEC 
collected samples on 04/01/24. The human genetic marker was not detected in 
any of the samples collected.  

 Illicit Discharge Investigations – Attachment 4e 
 
7. MS4 MCM – #4 Construction Site Stormwater Runoff Control – Attachment 5 

 
8. MS4 MCM – #5 Stormwater Plan Review and Related Activity – Attachment 6 

 
9. MS4 MCM – #6 Good Housekeeping (Staff Training/Education) 

 Bill Baugher and Beth Lewis attended the Center for Watershed Protection National 
Watershed & Stormwater Conference 04/08/24 - 04/12/24. 
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 Andrea Moreno attended the Southeastern Stormwater Association’s (SESWA) 
Spring Seminar on 04/19/24. 

 Andrea Moreno will be attending the International Erosion Control Association’s 
(IECA) Municipal Wet Weather Conference on 05/15/24 - 05/16/24. 

 
10. MS4 MCM – #6 Good Housekeeping (Ditch, Drainage and Roadside Maintenance) 

 Public Services performed weekly street sweeping on Calhoun Street, Highway 46, 
Bruin Road, May River Road, Pin Oak Street, and curbs and medians on Simmonsville 
and Buck Island Roads.  

 Performed ditch inspections. 
o Arrow ditch (2,569 LF) 
o Red Cedar ditch (966 LF) 
o Buck Island roadside ditch (15,926 LF) 
o Simmonsville roadside ditch (13,792 LF) 

 Ongoing roadside mowing, litter clean-up and maintenance of Masters’ Way, 
McCracken Circle, Hampton Parkway, Buck Island and Simmonsville Roads, Goethe 
Road, Shults Road, Jason and Able Streets, Whispering Pine Road, May River Road, 
and Eagles Field. 

 
11. Citizen Drainage, Maintenance, and Inspections Concerns Map – Attachment 7 
 
12. Citizen Request for Watershed Management Services & Activities – Attachment 8 
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Attachments 
1. SCDHEC Shellfish Harvesting Monitoring Data Year-to-Date 

a. SCDHEC May River Shellfish Harvesting Status Exhibit 
2. Quarterly Update – May River Watershed Action Plan Implementation Summary* 
3. MS4 Minimum Control Measures #1 and #2 – WAPAC Agenda 04/24/24 
4. MS4 Minimum Control Measure #3 – Illicit Discharge Detection and Elimination 

a. Stormwater Infrastructure Inventory Map  
b. E. coli Concentrations Trend Map 
c. Microbial Source Tracking Trend Map – Human Source  
d. Microbial Source Tracking Map – All Sources 
e. Illicit Discharge Investigations 

5. MS4 Minimum Control Measure #4 – Construction Site Stormwater Runoff Control  
6. MS4 Minimum Control Measure #5 – Stormwater Plan Review and Related Activity 
7. Citizen Drainage, Maintenance, and Inspections Concerns Map 
8. Citizen Request for Watershed Management Services and Activities Map  
9. CIP Master Project Schedules 
 
* Attachment noted above includes the latest updates in blue. 



SCDHEC Shellfish Harvesting Monitoring Data Year-to-Date 

May River Headwaters Shellfish Stations

Attachment 1 
SCDHEC Shellfish Harvesting Monitoring Data Year-to-Date 
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December 79.0 33.0 33.0 49.0 49.0 33.0 4.5 17.0 7.8 17.0 49.0 13.0 6.8 6.8 7.8 7.8 13.0 17.0

November 33.0 33.0 13.0 33.0 13.0 2.0 7.8 7.8 4.5 4.0 4.5 4.5 4.5 6.1 2.0 2.0 13.0 4.5

October 49.0 23.0 33.0 26.0 46.0 23.0 13.0 13.0 17.0 23.0 23.0 33.0 23.0 11.0 2.0 17.0 14.0 6.8

September 33.0 540.0 23.0 11.0 350.0 13.0 17.0 350.0 13.0 13.0 170.0 7.8 2.0 79.0 17.0 11.0 33.0 13.0

August 49.0 23.0 23.0 49.0 23.0 49.0 23.0 11.0 6.8 49.0 13.0 13.0 14.0 17.0 23.0 14.0 11.0 2.0

July 350.0 920.0 350.0 64.0 49.0 920.0 79.0 95.0 70.0 33.0 130.0 49.0 33.0 23.0 33.0 13.0 46.0 17.0

June 49.0 13.0 14.0 79.0 4.5 7.8 13.0 11.0 23.0 17.0 2.0 13.0 22.0 1.8 33.0 2.0 9.3 13.0

May 2.0 4.5 23.0 49.0 4.5 33.0 23.0 4.0 17.0 23.0 1.8 13.0 23.0 1.8 33.0 7.8 2.0 21.0

April 33.0 4.5 170.0 23.0 4.5 130.0 22.0 1.8 110.0 17.0 2.0 70.0 7.8 1.8 NS 2.0 1.8 7.8

March 33.0 33.0 23.0 11.0 23.0 49.0 17.0 2.0 17.0 13.0 4.5 17.0 2.0 2.0 17.0 2.0 2.0 17.0

February 79.0 23.0 540.0 70.0 31.0 350.0 79.0 17.0 240.0 23.0 22.0 240.0 7.8 2.0 33.0 6.8 11.0 33.0

January 17.0 49.0 33.0 49.0 17.0 22.0 33.0 23.0 13.0 33.0 13.0 4.5 23.0 7.8 33.0 4.5 17.0 7.8 7.8 7.8 7.8 7.8 4.5 2.0

** Truncated GeoMetric Mean 36.0 40.0 38.0 39.0 26.0 28.0 30.0 29.0 18.0 18.0 17.0 16.0 15.0 14.0 16.0 15.0 10.0 9.0 9.0 9.0 8.0 9.0 8.0 8.0

** Truncated 90th Percentile 139.0 192.0 211.0 231.0 69.0 91.0 152.0 184.0 58.0 72.0 77.0 88.0 39.0 54.0 71.0 88.0 35.0 41.0 44.0 41.0 33.0 32.0 26.0 29.0

NS = No Sample

SCDHEC Regulatory Requirements:  

Geometric Mean ≤ 14

90th Percentile ≤ 43

** Town staff calculations utilizing SCDHEC statistics 

 

19-1619-19 19-19A 19-19B 19-19C 19-24



*South Carolina Department of Health & Environmental Control (SCDHEC)
Monitoring Stations are required to have both Geometric Mean values of < 14.0
Most Probable Number and 90th percentile values of <43.0 Most Probable
Number for fecal coliform to be classified as APPROVED for shellfish harvesting.•
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Attachment 2 
May River Watershed Action Plan Update 

Updated: January 25, 2024 

WAPAC Meeting Presentation  

May River Watershed Action Plan Update & Modeling Report 

Quarterly Overview and Status 

Created: August 25, 2022 

Updated: January 25, 2024 

 

Overview 
• May River Watershed Action Plan Update & Modeling Report completed November 2020. 

• Town Council Adoption of May River Watershed Action Plan Update as a Supporting Document 

to the Comprehensive Plan completed February 2021. 

• May River Watershed Action Plan Update & Modeling Report Summary: 

o Executive Summary provides an overview of the project background, findings and 

interpretation, current state of knowledge concerning fecal coliform fate and transport, 

and an overview of proposed recommendations for the Town. 

o 1.0 Introduction includes more detailed project background including the purpose of the 

document and the Project Team’s tasks to 1) develop water quality models to compare 

current conditions (2018) to pre-shellfish impairment conditions (2002) to develop 

pollutant load reduction estimates, and 2) evaluate 2011 Action Plan BMPs for 

appropriateness under current conditions and provide up to eleven (11) alternative 

projects and preliminary cost estimates. 

o 2.0 Model Setup; 3.0 Model Calibration, and 4.0 Water Quality Model Results details 

the methodology used by the Project Team to establish and calibrate the models and the 

model outputs. This highly technical information is necessary for future Water Quality 

(WQ) Model calibration and use for consistency. 

o 5.0 Recommendations includes strategies to improve the Town’s monitoring efforts to 

calibrate the WQ Model further (§5.1), strategies and BMPs for bacteria reduction (§5.2), 

an evaluation of 2011 Action Plan BMP projects (§5.3), and methodology used to develop 

2020 Action Plan Update recommended projects (four septic to sewer conversion projects 

and eleven stormwater BMP retrofit projects) with cost-estimates and 

ranking/prioritization (§5.4). 

o 6.0 Conclusions offers a summary of the WQ Model results in context of current state of 

knowledge. 

o 7.0 References documents the prior research findings used to inform recommendations. 

o Appendices reference supporting materials: 

▪ Montie et al. (2019) “Technical Report: Historical Analysis of Water quality, 

Climate Change Endpoints, and Monitoring in Natural Resources in the May 

River,” 

▪ Technical Memo from Dr. Rachel Noble, 

▪ Watershed Treatment Model Spreadsheets, and 

▪ Detailed Project Cost Estimate Spreadsheets. 

Next Update: June 27, 2024 
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MRWAP 2020 Update Septic to Sewer Project Recommendations/Evaluations: 

 

• Four (4) septic to sewer conversion projects were evaluated in the Rose Dhu Creek and Stoney 

Creek subwatersheds: 
 

• Cahill  

• Gascoigne 

• Stoney Creek 

• Pritchardville 

• These projects overlap with 42 subcatchments in the Stoney Creek watershed and 11 in 

Rose Dhu Creek. Based on WQ Model outputs, these projects alone may potentially 

reduce FC loading by 3.46x1013 FC per year. 

• The estimated septic to sewer conversion costs of these projects is $5.5 million. 
 

Work Performed and Current Status as of August 25, 2022 Meeting 

Discussions with the Town, Beaufort County and BJWSA have been held about future Septic to 

Sewer Program projects identified above.  Stoney Creek Septic to Sewer Project has been 

identified as the next priority project to pursue under the Septic to Sewer Program. 

• The Town and Beaufort County are finalizing Funding and Cost share elements 

relative to the project and a letter to BJWSA will be developed and sent to 

BJWSA regarding project funding, capital outlay and schedule for 

implementation. 

Update for WAPAC February 23, 2023 Meeting: 

The Town, Beaufort County and BJWSA continue to work on details to draft a 

proposed Inter-Governmental Agreement (IGA) to be presented to each 

respective approving authority for review, finalization, and approval.  It is 

anticipated that this process is months away from final approval/adoption of 

the respective parties. 

Update for WAPAC July 27, 2023 Meeting: 

Stoney Creek/Palmetto Bluff Sewer: Three-party agreement is being finalized 

by BJWSA legal team now. BJWSA’s RFP for water and sewer design services was 

supposed to close 6/30/23. Due to RIA protocol, they must review and approve 

an RFP prior to posting, thus the RFP was canceled. BJWSA anticipates receiving 

RIA approval and reposting the RFP on 7/17/23. BJWSA received RIA approval 

and reposted the RFP on 7/17/23 with a closing of 8/1/23. 

Update for WAPAC January 25, 2024 Meeting: 

Stoney Creek/Palmetto Bluff Sewer: All parties agreed to the IGA in October. 

The IGA will be presented to TC at the November TC meeting for review and 

approval.  Beaufort County will present the IGA at their December meeting. 

 

 

 

 

Next Update: June 27, 2024 
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MRWAP Update Eleven Impervious Restoration (stormwater retrofit) Project 

Recommendations/Evaluations: 
 

• Eleven (11) project sites (incorporating various individual BMPs) were selected in consultation 

with the Town (prioritizing subcatchments with FC bacteria hotspot and/or large impervious 

areas). These sites were evaluated in terms of the potential benefits gained by retrofitting to 

meet the 95th percentile storm retention, to the maximum extent possible, under the proposed 

Impervious Area Restoration/Stormwater Retrofit Program. 
 

Eleven (11) proposed project sites Rose Dhu Creek (6 projects) and Stoney Creek (5 projects): 

• Bluffton Early Learning Center (BELC) 

• Boys and Girls Club of Bluffton (BGC) 

• Benton House (BH) 

• Bluffton High School (BHS) 

• Buckwalter Recreation Center (BRC) 

• Lowcountry Community Church (LCC) 

• McCracken Middle School/Bluffton Elementary School (MMSBES) 

• May River High School 

• One Hampton Lake Apartments (OHLA) 

• Pritchardville Elementary School (PES) 

• Palmetto Pointe Townes (PPT) 

• Based on WQ Model outputs, these projects alone may potentially reduce FC loading by 

• 2.99×1014 FC reduction for the Full SWRv (entire sub-basin drainage area catchment). 

• 2.53×1014 FC reduction for the Reduced SWRv projects (impervious area drainage area 

of sub-basin catchment). 

• The estimated of Full SWRv projects costs is $32.7 million and the estimated cost of Reduced 

SWRv projects is $22.6 million. 

• Currently the Towns’ Impervious Restoration Program is targeting Reduced SWRv for future 

projects. 
 

Example of Impervious Restoration Project evaluation from May River Watershed Action Plan Update & 

Modeling Report: 

 

Next Update: June 27, 2024 
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Work Performed and Current Status as of August 25, 2022 Meeting 

Update for WAPAC July 27, 2023 Meeting: 

 

Work performed for this project is being performed by MSA Consultant Engineering Firm: 

• Drafted a detailed scope of work for Engineering Consultant Firm review and cost proposal 

(Expression of Interest) regarding performance of the work elements presented herein and 

related to MRWAP Update recommendations for implementation.  

• The Expression of Interest was submitted to 3 consultant firms under existing Master Service 

Agreements with the Town for review and a request for response. 

• All 3 Firms responded. Their respective responses were evaluated, scored and discussed 

internally. 

• A recommendation for Award was made and the Consulting Firm of Goodwyn, Mills and Cawood 

selected. 

• Phase I of this work performed under existing FY 22 funding from Watershed 

Management Division. 

• Phase II of this work be presented for Town Council review and approval in the August 

2022 Town Council Meeting and FY23 funding. 

Update for WAPAC February 23, 2023 Meeting: 

Phase II work was approved by Town Council and work has been initiated and 

reported herein. 

 

Task 1 : MRWAP Update 11 site locations 

Update for WAPAC January 25, 2024 Meeting 

Eleven (11) proposed project sites Rose Dhu Creek (6 projects) and Stoney Creek (5 projects): 

Yellow and Blue highlight indicates geotechnical evaluations complete. 

• Bluffton Early Learning Center (BELC). Participating in preliminary design development 

phase. 

• Boys and Girls Club of Bluffton (BGC). Participating in preliminary design development 

phase.  

• Benton House (BH). Participating in preliminary design development phase.  

• Bluffton High School (BHS). Participating in preliminary design development phase. 

• Buckwalter Recreation Center (BRC). Participating in preliminary design development 

phase. 

• Lowcountry Community Church (LCC). Declined to Participate. 

• McCracken Middle School/Bluffton Elementary School (MMSBES). Participating in 

preliminary design development phase. 

• May River High School. Participating in preliminary design development phase. 

• One Hampton Lake Apartments (OHLA).  Declined to Participate. 

• Pritchardville Elementary School (PES). Participating in preliminary design development 

phase.  

• Palmetto Pointe Townes (PPT). Declined to Participate. 

• Evaluate 11 sites and proposed BMPs. Complete. 

Next Update:June 27, 2024 
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• Update concept plans for 11 sites based on site evaluations, recommendations and 

discussions. Complete. 

• Perform geotechnical evaluations at each site at locations related to BMP locations of 

updated concept plans. Completed for the 5 school sites.  Geotechnical evaluations for the 

remaining 3 participating partner sites are being schedule based on recent property owner 

participation status being known/confirmed. 

Coordinating geotechnical work approval with property owners and schedule for Benton 

House (BH), Buckwalter Recreation Center (BRC) and Boys and Girls Club of Bluffton (BGC). 

Geotechnical field work for Benton House (BH), Buckwalter Recreation Center (BRC) and 

Boys and Girls Club of Bluffton (BGC) completed, and data being analyzed and 

geotechnical report in development. 

• Refine updated concepts and use for presentations to Property Owner to discuss Impervious 

Restoration Program goals, objectives and gain support for Program and their participation.  

Based on geotechnical investigation results, updated Concept plans for the 5 school sites 

have been refined.  A meeting will be scheduled with School District to discuss the updated 

concept plans to get their feedback prior to beginning Preliminary Design task.  Based on 

geotechnical investigation results, updated Concept plans for Benton House (BH), 

Buckwalter Recreation Center (BRC) and Boys and Girls Club of Bluffton (BGC) sites will be 

refined.  A meeting will be scheduled with School District to discuss the updated concept 

plans to get their feedback prior to beginning Preliminary Design task. 

o Develop list of “incentives” to secure Property Owner participation (see Policy 

Document Formulation below). 

• Based on geotechnical information and Property Owner feedback further refine concept 

plans to Preliminary Design: 

o Determine BMP types and location to maximize SWRv/WQ treatment in cost 

effective approach.  Estimated impervious area treated and SWrv capture based on 

refined Concept plans developed for the 5 school sites. 

o Determine estimated pollutant load reductions. 

o Develop site specific BMP details. 

o Develop preliminary BMP maintenance schedule and cost for each site. 

• Preliminary Design development plans will be presented to the Property Owner for review 

and discussion.  Other Restoration Program details (maintenance responsibilities, 

easements, incentives, etc.) developed as part of the Program (see Policy Document 

Formulation below) will also be discussed in hopes of establishing a commitment from the 

Property Owner to participate in the Program.  Once a “commitment” is secured from the 

Property Owner, the project site will be moved to Final design, permitting, and ultimately 

construction.  A meeting was held with the School District on September 28. 2023 to 

discuss initial Preliminary Design development.  Comments were noted and to be 

incorporated for final preliminary design plan development. 

 

Task 2 : Identify 15 new project sites for Town of Bluffton Impervious Restoration/BMP Retrofit Projects. 

Next Update:June 27, 2024 
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• The Town wishes to identify an additional 15 project sites located within the municipal limits 

of Bluffton for the Impervious Restoration/BMP Retrofit Program.  However, the criteria for 

site selection will be considered to be more “low hanging fruit” based on the following: 

o Within Town of Bluffton Municipal limits. 

o Soils – sandy soils with high infiltration rates offer the biggest bang for the buck for 

water quality treatment/improvement.  Utilizing soil survey and other information 

target sites where infiltration can be maximized on-site. 

o Public or governmental agency land/property owner (not SCDOT RoW). 

 

Update for WAPAC February 23, 2023 Meeting: 

Desktop analysis and field work performed to develop a list of 45 sites that potentially 

meet the criteria above.  This list of potential sites is under review/evaluation. 

Update for WAPAC July 27, 2023 Meeting: 

Finalized the list of 15 additional sites (and 5 alternates) to be considered/evaluated 

within the municipal limits of Bluffton for Impervious Restoration feasibility and concept 

plan development.  Site evaluations will be performed as property owner approvals for 

access to property to perform site assessment is obtained. 

Update for WAPAC January 25, 2024 Meeting: 

Data search for these sites is ongoing in terms of existing plan information, current 

property owner and contacts. 

Yellow Highlight indicate field investigations, drainage pattern evaluations and hand 

auger soil samples completed.   

Green Highlight indicate contact made and coordination in process. 

Initial concept plans are being developed for these sites for review.  Other site 

evaluations will be performed as property owner approvals for access to property to 

perform site assessment is obtained. 

• Dominion Energy Engineering Office 

• Rose Dhu Equestrian Center 

• St. Gregory Catholic Church/School 

• River Ridge Academy 

• MC Riley Early Childhood Center 

• MC Riley Elementary School 

• MC Riley Sports Complex 

• Bluffton Middle School 

• Red Cedar Elementary School 

• Seagrass Station Road 

• Bluffton Pkwy West (170 to Buckwalter) 

• Buckwalter Pkwy (Hampton Hall to May River Road) 

• Persimmon St/Sheridan Park Cir/Pennington Dr 

• Vaden Nissan Hilton Head 

• NHC Healthcare/Bluffton (Healthcare, Rehab, Assisted Living) 

 

Next Update: June 27, 2024 
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Town of Bluffton Impervious Restoration/BMP Retrofit Policy Documents. 
 

Task 3 : Section 5.4.4. Stormwater BMP Retrofit Projects of the May River Watershed Action Plan 

Update and Model Report identifies potential Impervious Restoration/BMP Retrofit projects located on 

Public and Private Land.  As mentioned earlier, one of the primary site selection criteria, at time of 

report development, was to identify sites with large impervious areas so that pollutant load reductions 

could be estimated and the benefits of such projects on stormwater quality quantified/estimated, if 

implemented into construction.  Generally, Public Funds are not expended to improve private property 

nor is Town of Bluffton funding generally expended on Public Land owned by another government 

entity.  In order for such projects identified in Section 5.4.4. to move forward in the interest of improved 

water quality and for the overall benefit and welfare of the constituents of the Town of Bluffton, Policy 

Documents need to be formulated that establishes the parameters of such a Program to be initiated and 

implemented. 

 

• Policy Document Formulation has been initiated and includes research of similar Programs 

Nationwide. 

Update for WAPAC February 23, 2023 Meeting: 

2 DRAFT Policy Documents have been submitted for review and comment.  

Comments are being evaluated and addressed by consultant and an update DRAFT 

Policy Document is expected by April 2023. 

Update for WAPAC July 27, 2023 Meeting: 

• Updated Draft Policy Document was completed and submitted in June for 

review and comments are being finalized. 

• Upon Policy Document Final Draft development, the Policy Document will be 

presented to WAPAC with a request for recommendation to Town Council for 

adoption. 

Update for WAPAC January 25, 2024 Meeting: 

• Internal review, discussion and comments of Updated Draft Policy Document 

was completed and submitted to Consultant September 10,2023.  Initial 

discussion of comments and path forward held November 3, 2023.  Additional 

discussions with Consultant to be held in December 2023. 

 

Other, Related MRWAP Update Recommendations 
• Adopt proposed regional Southern Lowcountry Post Construction Stormwater Ordinance and 

Design Manual - complete September 2021. 

• The Town should incorporate volume reduction BMPs (those that encourage infiltration) within 

existing and future CIP projects to the maximum extent practical, especially for project locations 

with well-drained soils (HSG A or B) – in progress, see below. 

o Work Performed and Current Status as of August 25, 2022 Meeting 

▪ Bridge Street Streetscape Project 

• Project design/permitting is complete, and Construction Contract has 

been awarded. 

Next Update: June 27, 2024 
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• Incorporated Infiltration BMPs within the project to capture and treat 

1.95” of rainfall over impervious surfaces within the project area, prior 

to discharge into the May River. 

• Received Section 319 Grant from DHEC to cost-share cost of 

construction of proposed BMPs. 

Update for WAPAC February 23, 2023 Meeting 

Construction was initiated by JS Construction in early December 2022.  

Construction considered 65% complete. 

Update for WAPAC July 27, 2023 Meeting: 

o Project work is Substantially Complete. 

o Partial reimbursement from DHEC for construction cost 

supported by 319 Grant requested and received. 

Update for WAPAC January 25, 2024 Meeting 

o Project and Grant work is complete and closed out. 

o Total Grant funding for this project $228,165.15 

o Water Quality Monitoring Results 
 

Water Quality Monitoring Summary:  Based on monitoring and rainfall data for the period of July 1- 

October 11, 2023, the only rainfall event that produced a stormwater outfall/discharge was an intense 

rain event on September 10, 2023 which produced 3.82” of rain in a 4 hour period.  The next most 

intense storm happened on July 10, 2023 which produced 1.46” of rain in 1 hour and no stormwater 

outfall/discharge occurred. Based on this data, we estimate the BMP treatment train constructed with 

this project could accommodate a 10 year storm event (6.9” of rain in 24 hours) with little or zero runoff.  

Zero runoff equals zero pollutants, and zero freshwater being discharged to Huger Cove and the May 

River. 

From 319 Grant Project Final Report:  Pre-construction water quality monitoring was performed on 

October 19, 2022, which can be found in Appendix C. So, prior to project construction a simulated rain 

event was performed to provide an indication of the amount of rainfall prior to direct a discharge 

occurring into Heyward Cove and then water samples were collected and tested by USCB to determine 

pollutants present and their concentrations. The rainfall simulation was performed because there was 

no way to get a water sample once stormwater entered the BMP and was treated by BMP via infiltration 

into ground.  

Table 1 below is the Pre Construction Water Quality Monitoring Table of Pollutants: 

Date 
Time of 
Sample 

TKN 
(mg/L) 

Nitrate/Nitrite 
(mg/L) 

Total Nitrogen 
(TN)  

Total 
Phosphorus (TP) 

TSS 
(mg/L) 

10/19/2022 9:41 0.85 0.290 1.10 0.68 220.00 

 

Three underground storage/infiltration and four pervious paver parking areas with underground 

storage were installed.  After the completion of the BMPs, water quality monitoring was conducted to 

determine the reduction in pollutants with the newly installed BMPs. The installation of the Auto 

samplers were located at the two stormwater pipe outfalls into Heyward Cove, FES-1 and FES-2. Post-

Next Update: June 27, 2024 
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construction water quality monitoring occurred on September 11, 2023, which can be found in 

Appendix C. Based off the post-construction pollutant values, all values analyzed were reduced greatly, 

including TSS.  

 

 

 

Table 2 below is the Post Construction Water Quality Monitoring Table of Reduced Pollutants: 

Date 
Time of 
Sample 

TKN 
(mg/L) 

Nitrate/Nitrite 
(mg/L) 

Total Nitrogen 
(TN)  

Total 
Phosphorus (TP) 

TSS 
(mg/L) 

9/11/2023 16:46 0.64 0.14 0.78 0.19 8.4 

 

Rainfall monitoring took place between July 1, 2023, and October 11, 2023, at the Watershed Building 

Office, 1261 May River Road. There were eight rainstorm events that had over an inch of water in 24 

hours.  In particular, there was one rainstorm on September 10th, 2023, where there was 3.82 inches of 

rain over the extent of four hours.  This was the only recorded rain event, during the monitoring period, 

which produced a discharge of stormwater runoff into outfall FES-2 at Heyward Cove. 

Table 3 below are the eight storm events over an inch. 

Rainstorms over and inch 

Rainstorm Event Rainfall (in) 

July 5th 1.46 inches over 1 hour 

July 10th 1.17 inches over 7 hours 

July 28th 1.28 inches over the whole day 

August 28th 1.23 inches over 1 hour 

August 30th 1.23 inches over the whole day 

September 1st 1.1 inches over 3 hours 

September 10th 3.82 inches over 4 hours 

September 17th 1.09 inches over 6.5 hours 

 

Table 4 shows the monthly rain mounts in inches, with October only accounting for the first eleven days 

of the month and then monitoring stopped. 

Monthly Rain Amounts 

Month Rainfall (in) 

July 7.35 

August 5.3 

September 7.56 

October* 0.0 

TOTAL 20.21 

*only accounted for October 1 – October 11, 2023 

Next Update: June 27, 2024 
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There are many benefits that come from the constructed/installed stormwater best management 
practices, that include: 1) reducing the concentrations of pollutants that are associated with stormwater 
runoff, 2) the amount and frequency of direct stormwater/freshwater discharges into Heyward Cove 
has greatly reduced. and 3) temporarily detain large portions of the runoff volume and then release it 
a slower rate to decrease the amount of flooding on the roads. With the BMPs that were used for Bridge 
Street Streetscape, the BMP benefits include the decrease in TSS and other pollutants, but also 
retrofitting the existing area that had no prior stormwater management in the surrounding area. 

 

▪ Pritchard Street Drainage Improvement Project 

• Project in Design Phase and considered 30% complete. 

• Incorporated Infiltration BMPs within the project to capture and treat 

1.95” of rainfall over impervious surfaces within the project area, prior 

to discharge into Heyward Cove. 

• Submitted Section 319 Grant proposal to DHEC to cost-share cost of 

construction of proposed BMPs.  Pre-proposal was accepted, and Full 

Proposal was requested by DHEC.  Under Review. 

Update for WAPAC February 23, 2023 Meeting 

o 70% design plan submitted, reviewed and comments presented 

to consultant. 

o 319 Grant was awarded by DHEC to the Town. 

• Update for WAPAC July 27, 2023 Meeting: 

o Project Scope of Work and budget increase approved for FY24 

to include streetscape elements of lighting, sidewalk, traffic 

calming and ADA compliance. 

o Updated survey received. 

o Updated 70% design drawings received in July and under 

review. 

• Update for WAPAC January 25, 2024 Meeting 

o Updated 70% Streetscape Design submittal made and review 

comments provided to Consultant for 90% Design 

development and permit acquisitions. 

o Pre-Application meeting for Project held with Growth 

Management and Stormwater Management. 

• In-House Microbial Source Tracking – in progress, see below 

o The Town entered a Memorandum of Understanding (MOU) with the University of 

South Carolina Beaufort (USCB) in July 2021 to establish and fund a regional Microbial 

Source Tracking (MST) laboratory capable of accepting environmental water quality 

samples. 

o Analytical services are provided by the USCB-MST laboratory for all environmental 

samples collected by the Town.  

Next Update: June 27, 2024 
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o Update for WAPAC February 23, 2023 Meeting Staff has collected additional fecal 

samples needed for dog, bird, and deer. The USCB-MST Laboratory is conducting the 

assessment on additional fecal samples and Dr. Pettay will provide a final report to the 

Town once all fecal markers in regional watersheds have been analyzed.   

o Update for WAPAC July 27, 2023 Meeting: Additional genetic fecal markers continue to 

be analyzed by Dr. Pettay and the MST Laboratory.  

o Update for WAPAC January 25, 2024 Meeting: Dr. Pettay is now the Lead Principal 

Investigator (PI) for both the MST and Water Quality Laboratories. Dr. Pettay, Town 

staff, and County staff met to discuss regional water quality monitoring needs. The 

MST Laboratory is still processing scat samples, and a final report is forthcoming.  

• Future (new) Bacteria Monitoring Locations - in progress, see below 

o Staff increased sampling frequency and implemented additional monitoring sites and 

parameters in the May River headwaters based upon recommendations in the 2020 

May River Watershed Action Plan Update and Model Report. 

o Update for WAPAC February 23, 2023 Meeting Staff is collecting intermittent flow data 

at SonTek IQ sites in conjunction with grab FIB samples. 

o Update for WAPAC July 27, 2023 Meeting Staff is working with the consultant to 

identify recommended strategies for intermittent flow data collection and a review of 

the Town’s FIB grab sample schedule. 

o Update for WAPAC January 25, Meeting: Staff continues to collect MRWAP bacteria 

grab samples twice per month at fourteen (14) monitoring locations in the May River 

headwaters study area. Intermittent flow measurements are collected at six (6) of 

these monitoring locations at the time of grab sampling.  

• Future (new) Water Flow Monitoring Locations. 

o Work Performed and Current Status as of August 25, 2022 Meeting 

▪ The MRWAP Update included recommendations for the Town to perform 

certain rainfall and flow data measurements in May River Headwater 

Watersheds in order to “calibrate” and make more accurate Model predictions.  

These recommendations were evaluated and a game plan to address 

recommendations to calibrate model developed. 

• Utilizing existing flow and rainfall data collected over past years with 

rain gauges, IQ Plus and Sontek measuring instruments in Stoney Creek, 

Rose Dhu Creek, Palmetto Bluff, Duck Pond and Heyward Cove, the 

Town hired a consultant to review the data and determine: 

o Useful data obtained to gain the required information to 

calibrate model. 

▪ The data obtained from Stoney Creek and Heyward 

Cove was deemed sufficient for Model calibration and 

Final report for this work is in process. 

▪ Duck Pond was deemed inconsequential, not needed 

due to drainage area size and proximity/outfall to tidal 

waters. 

Update for WAPAC February 23, 2023 Meeting 

Next Update: June 27, 2024 
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• Consultant Final Report delivered, and Model 

Calibration Data for Stoney Creek and Heyward 

Cove identified. 

o If data review resulted in insufficient data, develop a monitoring 

program that would produce the data needed. 

▪ Rose Dhu Creek and Palmetto Bluff flow data review 

resulted in data that was insufficient to calibrate Model. 

▪ Final report identifying recommended strategies to gain 

required data is in process. 

▪ Potential purchase of telemetry stations to equip 

continuous flow monitoring stations with real-time data 

access.  

Update for WAPAC February 23, 2023 Meeting 

• Final Report delivered.  Based on recommendations 

of data and process needed, staff has procured 

needed telemetry station equipment and has hired 

a consultant to assist in getting the intermittent and 

continuous flow data and producing a Final Report.  

The field work installation of equipment is being 

scheduled.  Once installed and operational, data 

collection will last 6 months. 

Update for WAPAC July 27, 2023 Meeting 

• The Town of Bluffton procured and installed two (2) 

SonTek Turnkey Systems that enable real-time 

continuous flow data review to a cloud-based 

service. These systems are deployed in the Rose 

Dhu Creek and Palmetto Bluff subwatersheds. 

• A SonTek IQ remains deployed in the Stoney Creek 

subwatershed. The consultant’s first data review 

determined there was sufficient flow data for 

model calibration in the Stoney Creek 

subwatershed. However, staff determined it would 

continue to collect continuous flow data at this 

location so that continuous flow, intermittent flow, 

bacteria samples, and rainfall data were collected 

for three (3) of the four (4) Modeling Report 

subwatersheds simultaneously.  

• Consultant is reviewing data and identifying power, 

beam, or possible maintenance issues weekly.  

• Intermittent flow measurements, utilizing the 

FlowTracker2, will be conducted at the time of grab 

sampling at the three (3) SonTek IQ flow stations 

beginning 7/31/23. 

Next Update: June 27, 2024 
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Update for WAPAC January 25, 2024 Meeting:  

• Staff continue to operate and maintain three (3) 

SonTek IQ continuous flow monitoring stations in 

the May River headwaters. Staff expect these 

systems to be in place for approximately one (1) 

full year to account for seasonality. 

• The Duck Pond subwatershed has no channelized 

flow entering or exiting the system. The Town’s 

consultant suggested that the Town monitor water 

elevation in the Duck Pond for approximately 6 

months to ensure water elevations are accurately 

depicted by future modeling. Staff has requested 

permission to site a water elevation logger in the 

Duck Pond, near or attached to the Palmetto Bluff 

bridge.  

• Clarification from the consultant determined that 

due to limited staff time, intermittent flow 

measurements would be most valuable at six (6) of 

the Town’s water quality monitoring locations 

upstream of the SonTek IQ flow stations.  

• Staff is working diligently to collect samples 

following wet weather conditions which have been 

defined as ≤ 0.50 inches of rainfall within 24 hours 

of sampling. The USCB Water Quality Laboratory 

has been assisting the Town with ensuring samples 

can be analyzed on short notice.  

Next Update: June 27, 2024 



 

 

The May River Watershed Action Plan Advisory Committee  
(WAPAC) meeting scheduled for 

Wednesday, April 24, 2024 

has been  

CANCELLED 

due to lack of quorum. 

The next meeting is scheduled for  
 

Thursday, May 23, 2024 

If you have questions, please contact  

the Watershed Management Division  

at: 843-540-6958 

Attachment 3 
WAPAC Cancellation Notice 



Stormwater Infrastructure Inventory Collection Status

Collection Totals 17,234

FY 2024 YTD 577

Attachment 4a

MS4 Minimum Control Measure #3 – IDDE (Illicit Discharge 
Detection & Elimination): Stormwater Infrastructure Inventory



4/24/2024

Attachment 4b

MS4 Minimum Control Measure #3 – IDDE: 
E. coli Concentrations Trend Map 

Totals include only samples submitted for laboratory analysis, and not in situ parameters.

USCB Water Quality Samples Microbial Source Tracking Samples MS4 Quarterly Samples Collected

FY 2024 YTD Totals 528 62 209

FY 2023 Totals 584 108 108

FY 2022 Totals 447 78 119



Attachment 4c

MS4 Minimum Control Measure #3 – IDDE: 
Microbial Source Tracking (MST) Trend Map



Attachment 4d

MS4 Minimum Control Measure #3 – IDDE: 
Microbial Source Tracking (MST) Map – Human Sources  



Attachment 4e

MS4 Minimum Control Measure #3 – IDDE: 
Illicit Discharge Investigations 

4/24/2024

Number of Illicit Discharge 
Investigations

Number of Notices of 
Violation Issued

Number of Citations 
Issued

Number of 
Meetings

FY 2024 YTD Totals 30 14 15 34

FY 2023 Totals 27 8 1 20

FY 2022 Totals 30 5 3 17
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Erosion & Sediment Control Inspections (E&SC) Number of Inspections Passed
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4/24/2024

Attachment 5

MS4 Minimum Control Measure #4 -   
Construction Site Stormwater Runoff Control

Number of Sediment & 
Erosion Control 

Inspections

Number of 
Inspections 

Passed

Number of NOVs 
Issued

Number of SWO 
Issued

Number of 
Citations Issued

Number of 
E&SC Meetings

FY 2024 YTD 
Totals 1,624 1,528 91 10 0

386

FY 2023 Totals
2,321 2,030 266 26 0 577

FY 2022 Totals
3,127 2,701 392 49 0 673
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4/24/2024

Attachment 6

MS4 Minimum Control Measure #5 
Stormwater Plan Review & Related Activity

Plan 
Reviews

MS4 
Reviews

SoLoCo 
Plan 

Reviews
Sureties

CCC 
Inspections

Pre-
Construction 

Meetings

Pre-Clearing 
Inspections

Post 
Construction 

BMP 
Inspections

Pre-Application 
Meetings

Total Plan 
Review Hours

FY 2024 YTD 280 57 25 60 30 22 40 42 240 Hrs.

FY 2023 Totals 297 67 42 40 15 13 45 50 386 Hrs.

FY 2022
Totals

231 13 42 26 30 23 44 26 454 Hrs.



Attachment 7

Citizen Drainage, Maintenance and Inspections Concerns Map

Number of Drainage Concerns Investigated Number of Meetings

FY 2024 YTD Totals 37 13

FY 2023 Totals 61 52

FY 2022 Totals 38 34



Attachment 8

Citizen Request for Watershed Mngt. Services & Activities Map

Number of Citizen Requests Investigated Number of Meetings

FY 2024 YTD Totals 108 37

FY 2023 Totals 46 23

FY 2022 Totals 33 21



FY24 CIP Master Project Schedule

Attachment 9

CIP Master Project Schedules

Estimated 

Project 

Completion

Planning & Conceptual Design Final Design & Construction Documents  Permitting Easement & Land Acquisition Bidding & Contracts Construction

HD Sewer Ph 6

Apr-24 May-24Jan-24 Feb-24

Apr-24

Sept-23 Oct-23 Nov-23 Dec-23

Aug-26

TBD

Jun-24

May-24

Mar-24

Constance

Aug-23

Calhoun Street Streetscape

Squire Pope Carriage House

BIS Phase 5 Sewer

Pat

Mark

Charles

Pat

Oyster Factory Park -  

Event Area

Oscar Frazier Park - 

Splash Pad

Dan

Charles

Oscar Frazier Park - 

Rotary Center Improvements

Jul-23

Wharf Street Lighting

Bridge Street Streetscape - 

Ph1

Brian

Charles

Charles

Charles

HD Sewer Ph 4

HD Sewer Ph 5

Dec-23

Pat

Bridge Street Streetscape - 

Ph 2
Constance Jun-25

TBD

TBD

May-25

Charles

Charles

Pathway Pedestrian Safety Constance Jun-25

BIS Neighborhood Sidewalks & 

Lighting
Constance Jun-24

LEC Expansion Sep-23

TBD

Jun-24

Dec-24

Sep-24

Shults Road Drainage 

Improvements
TBD

Oyster Factory Park -  

Parking & Landscape

*SUBJECT TO CHANGE*



FY24 CIP Master Project Schedule

Attachment 9

CIP Master Project Schedules

Estimated 

Project 

Completion

Planning & Conceptual Design Final Design & Construction Documents  Permitting Easement & Land Acquisition Bidding & Contracts Construction

Mar-24

Comprehensive Drainage

TBD

Jun-25

Oct-26

Jun-25

Aug-24

Oct-25

Jan-25

TBD

TBD

Feb-24

Jun-26

May-25

Jun-25

Boundary Street Streetscape

New River Linear Trail - 

Amenities

New River Linear Trail - 

Trail

Ghost Roads

Aug-23 Sept-23 Oct-23 Nov-23 Dec-23 Jan-24 Feb-24

Park Improvements - DuBois 

Playground Expansion

Park Improvements - 

Evicore Park

Jul-23

Brian

Sarah Riley Hooks Cottage

Stoney Crest Campground/

Old Palmetto Bluff Road

MRWAP Projects

Pritchard Street Drainage

Townwide Wayfinding Signage

Constance

Pat

Constance

Constance

Constance

Mark

Charles

Dan

Pat

Kim

Dan

Dan

Constance

New Riverside Village Park

Dec-23

New Riverside Barn Park - 

Restroom, Barn, Playground
Brian Dec-25

New Riverside Barn Park -  

Ph 1

Jun-24Apr-24 May-24

*SUBJECT TO CHANGE*



BEAUFORT COUNTY 
STORMWATER MANAGEMENT UTILITY BOARD AGENDA 

Wednesday, August 21st, 2:00 p.m. 
County Council Chambers 

Beaufort, South Carolina 843.255.2805 
1. CALL TO ORDER – 2:00p.m.

A. Approval of Agenda
B. Approval of Minutes – June 19, 2024

(backup)
2. INTRODUCTIONS

3. PUBLIC COMMENT

4. REPORTS
A. Utility Update – Katie Herrera (backup)
B. Monitoring Update – Katie Herrera (backup)
C. Stormwater Implementation Committee Report – Katie 

Herrera(backup)
D. Regional Coordination – Katie Herrera (backup)
E. Municipal Reports – Taylor Brewer (backup)
F. Stormwater Related Projects – Taylor Brewer (backup)
G. Professional Contracts Report – Taylor Brewer (backup)
H. MS4 Update – Taylor Brewer (backup)
I. Staff Update – Taylor Brewer (backup)
J. Maintenance Projects Report – Stephen Carter (backup)
K. Liaison Report - Ms. Alice Howard

5. UNFINISHED BUSINESS

6. NEW BUSINESS

7. PUBLIC COMMENT

8. NEXT MEETING AGENDA

A.Wednesday, October 16th (backup)

9. ADJOURNMENT

In accordance with South Carolina Code of Laws, 1976, as amended, Section 30-4-80(d), all local media was duly 
notified of the time, date, place and agenda of this meeting. 
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