



Beaufort County Public Works
Stormwater Infrastructure
Project Summary

Project Summary: Sea Front Lane

Activity: Routine/Preventive Maintenance

Duration: 07/26/18-08/06/18

Narrative Description of Project:

Project improved 182 L.F. of drainage system. Cleaned out 182 L.F. of roadside ditch.

2019-507 / Sea Front Lane	Labor Hours	Labor Cost	Equipment Cost	Material Cost	Contractor Cost	Indirect Labor	Total Cost
AUDIT / Audit Project	1.0	\$21.79	\$0.00	\$0.00	\$0.00	\$0.00	\$21.79
HAUL / Hauling	10.0	\$222.70	\$141.60	\$57.25	\$0.00	\$144.20	\$565.75
RSDCL / Roadside Ditch - Cleanout	30.0	\$672.40	\$113.64	\$38.70	\$0.00	\$254.40	\$1,079.14
UTLOC / Utility locates	0.5	\$12.35	\$0.00	\$0.00	\$0.00	\$6.62	\$18.97
2019-507 / Sea Front Lane Sub Total	41.5	\$929.24	\$255.24	\$95.95	\$0.00	\$405.22	\$1,685.65
Grand Total	41.5	\$929.24	\$255.24	\$95.95	\$0.00	\$405.22	\$1,685.65

Before



During

(Picture Not Available)

After





Project: Sea Front Lane

Activity: Routine/
Preventive
Maintenance

Project #:
2019-507

Township/SW Dist:
Hilton Head Island/
3

Completed:
August 2018

Legend

Drainage Type

-  Access Pipe
-  Bleeder Pipe
-  Channel Pipe
-  Channel
-  Stream
-  Crossline Pipe
-  Driveway Pipe
-  Lateral
-  Lateral Pipe
-  River
-  Road Pipe
-  Roadside
-  Roadside Pipe

0 30 60 120 180 240
Feet

1 inch = 130 feet

Prepared By: BC Stormwater Management Utility

Date Print: 12/20/18

File: C:\project summaries map\Sea Front Lane_2019-507