



BEAUFORT COUNTY ENGINEERING DEPARTMENT CAPITAL IMPROVEMENT PROJECTS

CONSTRUCTION				
Updated March 6, 2020				
Crystal Lake Park Phase III	ADA-accessible boardwalk / compressed pathway around the lake	\$418,101	Passive Parks	Complete
Widgeon Point Park	Improvements to include an entrance, parking, walkways, pavilion, bird blind, bathrooms and bridge to future walking trails	\$1,277,504	Passive Parks	Under Construction
EMS Station Shanklin	Construction of new EMS station located on Shanklin Road, Beaufort	\$1,619,989	GO Bond	Under Construction
Ft. Fremont Interpretive Center	Construction of Interpretive Center Building, pavilion, and pathways	\$1,084,358	Rural & Critical Lands	Under Construction
Beaufort County Year 3 Resurfacing	Resurfacing various County roads as approved by County Transportation Committee	\$2,678,520	CTC Funds	Under Construction
DESIGN				
Beaufort High School Realignment Phase I	Planning phase to develop 3 alternatives for the improvement to the entrance of Beaufort High School	\$78,593	2018 One Cent Sales Tax	In Design
Sam's Point Road Turning Lane	SC 802/US 21 Turn Lane Design	\$50,847	2018 One Cent Sales Tax	In Design
EMS Station 31	Construction of joint EMS and Fire Station located on Riverside, Bluffton	\$1,580,668	GO Bonds / Bluffton Township Fire Department	In Design
Pathways Project	Engineering design service phase of 24 pathways throughout Beaufort County	\$750,000	2018 1% Sales Tax	In Design
Ft. Frederick Boat Ramp Phase 1	Construction of Passive Park, parking, and design of boat ramp to allow public access to the Beaufort River	\$1,079,840	Rural & Critical / GO Bond	In Design
IN DEVELOPMENT				
Sun City Fire Station & EMS	Renovations of and addition to the existing Fire Station and EMS facility located at 25 William Pope Dr., Bluffton		Pending Ordinance	
Contract #51A Dirt Road Paving	Paving various County roads as approved by County Transportation Committee		Recommendation of Award at Public Facilities	April 20, 2020
Beaufort County Pools	Improvements to the quality of the pool conditions		Reviewing Plans and Estimates	
Camp St. Mary	Demolition of unsafe structures		Evaluating Alternatives	
Ft. Fremont Roadway Improvements	Roadway improvements at Ft. Fremont Preserve.		IFB #041420E	
Pickleball Courts	Engineering, permitting and CEI Services for 8 Pickleball Courts at Burton Wells Park		Review of Bids	
CC Haigh, Jr. Ferry Landing Improvements	Improvements at CC Haigh, Jr. Boat Landing to accommodate Daufuskie Island Ferry Services.		Pending A Tax Application	