

Beaufort County Public Works Stormwater Infrastructure

Project Summary

Project Summary: Burton Wells Park

Narrative Description of Project:

Cleaned out (2) catch basins. Repaired (2) sinkholes.

2013-511 / Burton Wells Park	Labor	Labor	Equipment	Material	Contractor	Indirect	
	Hours	Cost	Cost	Cost	Cost	Labor	Total Cost
AUDIT / Audit Project	0.5	\$10.45	\$0.00	\$0.00	\$0.00	\$6.62	\$17.06
HAUL / Hauling	21.0	\$458.85	\$224.70	\$56.00	\$0.00	\$302.82	\$1,042.37
NONPRO / Non-Professional Services	0.0	\$0.00	\$0.00	\$0.00	\$1,433.49	\$0.00	\$1,433.49
PCAM / Pole Camera System	2.0	\$47.50	\$8.04	\$8.52	\$0.00	\$32.94	\$97.00
SD / Soft Digging	10.0	\$208.90	\$221.60	\$50.20	\$0.00	\$144.20	\$624.90
SR / Sinkhole repair	42.0	\$963.94	\$104.83	\$84.20	\$0.00	\$660.74	\$1,813.71
2013-511 / Burton Wells Park	75.5	\$1,689.64	\$559.17	\$198.92	\$1,433.49	\$1,147.32	\$5,028.53
Sub Total							
Grand Total	75.5	\$1,689.64	\$559.17	\$198.92	\$1,433.49	\$1,147.32	\$5,028.53

Before



During



After

Completion: Aug-12



